
October 1, 2020 thru December 31, 2020

P-18-MO-29-HIM1Grant:

MissouriGrantee:

Grant Number:
P-18-MO-29-HIM1

Grantee Name:
Missouri

LOCCS Authorized Amount:
$0.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

Contract End Date:
Original - In Progress

Review by HUD:

Total Budget:
$68,382,018.00

Disasters:

FEMA-4317-MO

Declaration Number

Narratives
Disaster Damage:

Between April 28 and May 11, 2017, the state of Missouri was struck by severe storms, tornadoes, straight-line winds, and flooding. During the
weekend of April 29-30, a strong storm system brought multiple rounds of thunderstorms and heavy rain to the southern two-thirds of Missouri.
Rainfall totals surpassed nine inches in some locations causing flash flooding and historic flooding along some of the tributaries of the Missouri
and Mississippi Rivers. A few thunderstorms also became severe during the afternoon of April 29 with two documented tornadoes. April 2017
became the second wettest April on record in Missouri over the past 123 years largely because of this event. The flood caused significant
damage to housing, state and local public and private infrastructure, as well as businesses, natural resources, downtown districts and historic
courthouses. The flash flooding was destructive in nature as swift headwater flooding filled streams to capacity from the severe rains.  An
estimated 25 percent of the flooding occurred in areas outside of the 100 year floodplain.  After the storming and flooding ended, a total of 55
counties were declared Federal disaster areas. More than 1,900 homes were  assessed by FEMA as damaged or destroyed. FEMA also
assessed more than $113 M in estimated damages to roads, bridges, and other public infrastructure. On May 24, 2017, Governor Eric. R.
Greitens requested a major disaster declaration due to severe storms, tornadoes, straight-line winds, and flooding during the period of April 28
to May 11, 2017. On June 2, 2017, a Presidential Declaration of a Major Disaster was announced for a total of 55 countries in response to the
historic flooding that caused destruction of homes, businesses, roads, bridges, other public infrastructure, as well as, damage and interruption
of non-profit service providers. FEMA declared 33 counties for both Public Assistance and Individual Assistance, 20 counties for Public
Assistance only, and 2 counties for Individual Assistance only. Housing Impact: initial damage assessment information collected April 28, 2017
immediately following the storm identified 5,333 primary residences in 37 counties as either affected by the storms (403), suffering minor
damage (1810), suffering major damage (1464) or destroyed (456). Those primary residences included single family, multi-family or mobile
homes. Infrastructure: The FEMA Public Assistance Summary for DR-4317 includes the receipt of 248 applicants requesting assistance of
which 223 were deemed eligible. The public infrastructure costs derived from the FEMA Project Worksheets total $113.9 M. The largest
number of applications for FEMA public assistance came from city and county government special district governments; many of whom
suffered total damages greater than their respective annual budgets. Economic Revitalization: 940 businesses were referred to SBA for
business loan assistance. At the time of Action Plan submission, 81 business loans have been approved. The average loan amount is
$218,153. The 2017 flooding impacts were realized in both the tourism and agriculture sectors. The chart on p. 11 of the Action Plan lists the
counties that were designated as being adversely affected by the disaster and eligible for assistance. Both FEMA Public Assistance and
Individual Assistance are included. 52% of Missouri's residents live in the declared counties. Missourians living in the declared counties are
poorer by 35% than the statewide average. A data table on p. 22 provides data from the census bureau that captures the impacts on the local
economy though a variety of demographic data. FEMA data provided the following self-reported circumstances that may be classified as
vulnerable: 895 Owner-occupied units; 429 Renter units.  The unmet need assessment did indicate damage to dormitories (68 units), a group
home (1), and several transitional units (36); total dollar value of unmet need $3.2 M.

Recovery Needs:

Both Federal Register Notices require that the State primarily consider and address its unmet housing recovery needs. After the State
demonstrates through need assessments that there is no remaining unmet housing need or that the remaining unmet housing need will be
addressed by other sources of funds, the remainder of the allocation may address unmet economic revitalization and infrastructure needs that
are unrelated to unmet housing needs. This Action Plan outlines the use of those CDBG-DR funds in a manner that directly addresses the
unmet need.   Missouri submits this Action Plan to outline its unmet needs and establish how the state will allocate its funds through its
programs. The Unmet Needs Assessment, which evaluates the three core aspects of recovery - housing, infrastructure, and economic
development - forms the basis for the decisions outlined in the Method of Distribution. This Action Plan was developed with the help of

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$68,382,018.00
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$0.00

$1,747,464.17

$4,987.50

$341,392.42

Total Obligated

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$25,321,314.00

$0.00 $0.00

     Program Funds Drawdown

To Date

$1,117,589.92

$25,320,617.39

$25,321,314.00

Overall

Program Income Received

$52,291.74

$292,248.39

many state and local stakeholders as well as the public to target the unmet need that can be addressed by these limited federal funds. Given
the current status and the timing between the flooding event and the appropriated CDBG-DR funds, the largest area of identified remaining
public service need is housing counseling and legal counseling. Missouri deployed two tactics to determine and define the unmet need from
the 2017 flooding in the broad categories of Housing, Infrastructure and Economic Revitalization. First, the state developed a written needs
assessment and survey tool that allowed the collection of data to be aggregated upon receipt. Data collected at the county level that most
closely matched the other sources of information available, suited the partners that were engaged in the process, and was most efficient to
meet the timeline. The survey tool collected units of data identified in an Excel format under the broad categories of Housing/Homeownership;
Housing/Rental; Infrastructure; Community Facilities; Direct Business Assistance; and Commercial Development. To address information that
might be available on the local level, the Department of Economic Development (DED) deployed their partners from the Regional Planning
Commissions and Community Action Agencies to identify, collect and report the data from the 55 counties that were declared in the disaster.
In addition to the survey data, the DED used available databases from FEMA, SBA and National Flood Insurance Program (NFIP) to extract
and extrapolate unmet need by applying assumptions to circumstances based upon eligibility and access to disaster funding. The combination
of these two sources makes up the estimated unmet needs in the three categories of Housing, Economic Revitalization and Infrastructure.
Missouri will deploy a two-pronged approach to ensure that all persons with an unmet need, including those with wide-ranging disabilities
including mobility, sensory, developmental, emotional and other impairments have been identified and assessed for assistance. The first prong
is to reach out to know partners that work every day to assist individuals having wide-range disabilities. The second prong is to establish the
mechanism of outreach and referral within the service delivery mechanism as it relates to the funds. If any families were missed because of
the needs assessment, each local intake center will have knowledge of and access to the additional expertise and service providers within eh
region that work in the area specific to the individual need. Summary of Unmet Need: Housing: $103.9 M Infrastructure: $91.1 M Economic
Revitalization: $142.5 M.  The State's Method of Distribution, program activities and housing program outline are explained in the most
recent Action Plan Amendment and available to the public at:  https://ded.mo.gov/DisasterRecovery. The State will conduct an ongoing needs
assessment to reprogram funds to remaining funds available.

$341,392.42 $1,747,464.17Total Funds Drawdown

HUD Identified Most Impacted and Distressed $0.00 $0.00

$25,321,314.00B-18-DP-29-0001 $52,291.74

$0.00B-19-DP-29-0001 $0.00

$ 0.00$ 0.00Other Funds

$ 0.00Match Funds $ 0.00

$ 0.00Non-Match Funds $ 0.00

$1,117,589.92B-18-DP-29-0001 $4,987.50

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$1,747,464.17B-18-DP-29-0001 $341,392.42

$0.00B-19-DP-29-0001 $0.00

$1,747,464.17B-18-DP-29-0001 $341,392.42

$0.00B-19-DP-29-0001 $0.00

$25,320,617.39B-18-DP-29-0001 $292,248.39

$0.00B-19-DP-29-0001 $0.00

$25,321,314.00B-18-DP-29-0001 $52,291.74

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

Funds Expended

Overall This Period To Date

$ 0.00Bootheel Regional Planning Commission $ 0.00

$ 1,105,768.67State of Missouri $ 398.75

$ 2,113.75Van Buren - Carter County $ 890.00

$ 0.00Wayne County $ 0.00

$52,291.74
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Carter County 18-DP-01, Doniphan 18-DP-02, and Van Buren 18-DP-08 have accepted intake
applications and submitted necessary documentation for each. Priorities have been set and applicants
assigned to phases of project. The environmental review has been completed for 18-DP-01 and is in
progress for 18-DP-02 and 18-DP-08. The Primary and Review Appraisal bids were opened in December
2020 and closed in January 2021 for 18-DP-01 and 18-DP-02. 18-DP-08 will be opening the Primary and
Review Appraisal bids in January 2021. The procurement of a title company to conduct title searches,
provide title insurance and eventually closing services will begin soon. A budget amendment is needed for
Butler & Wayne County 18-DP-10 to split out the 1% administration on the $150,000 Planning Activity and
the balance will need to be de-obligated. The U.S. Army Corps of engineers is preparing an agreement
between USACE and Butler County and it will be executed soon. USACE plans to be able to start the
planning activities soon. There was only one application submitted for the buyout program under 18-DP-
03. The demolition of the home will be paid for through this activity. Currently the RPC is still waiting to
hear from CDBG on the outcome of the applications to find out if it is either eligible or ineligible. The
environmental review has been completed and is cleared. The Environmental Review Report was
completed for Pacific 18-DP-05 and the Authority to Use Grant Funds has been received. Six (6) property
sales have closed and seven (7) are under contract. Bids are to be opened January 5, 2021 for the
second round of demolitions including six (6) more residential properties. The 18-DP-12 professional
services contract with Quantum Spatial was executed. A meeting was held to discuss the timeline and the
specifications of the project. The collection of the imagery has not yet started because of the leaves on
the trees in the region. Quantum Spatial has prepared all things to fly and plans to collect imagery in the
middle of January 2021. The required financial forms, SFMO-1,2 and ACH forms were submitted for
Project 18-DP-11. An "exempt" Environmental Report Review was completed. They are currently in the
process of finding candidates to hire for positions that will be utilized by this grant; disaster planning
coordinator and GIS technician. 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target

Overall Benefit Percentage 33.72% N/A

Minimum Non Federal Match $.00 $.00

Limit on Public Services $.00 NA

Limit on Admin/Planning $.00 $144,760.32

Limit on Admin $.00 $144,404.68

Most Impacted and Distressed $.00 $.00

Projected

Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

18-DP-DR-ADM, Administration $340,323.06 $2,341,400.00 $1,627,219.77

$1,627,219.77B-18-DP-29-0001 $2,341,400.00$340,323.06

$0.00B-19-DP-29-0001 $0.00$0.00

$ 0.00Willow Springs - Howell County Disaster Recover Housing $ 0.00

$ 481.25Butler County $ 165.00

$ 3,918.75Carter County $ 2,640.00

$ 0.00City of West Plains - Howell County $ 0.00

$ 3,575.00Doniphan-Ripley County $ 1,457.50

$ 0.00Franklin County $ 0.00

$ 0.00Howell County $ 0.00

$ 0.00Meramec Regional Planning Commission $ 0.00

$ 2,475.00Ozark Foothills Regional Planning Commission $ 178.75
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18-DP-DR-PLANNING, Planning $1,069.36 $1,500,000.00 $120,244.40

$120,244.40B-18-DP-29-0001 $1,500,000.00$1,069.36

$0.00B-19-DP-29-0001 $0.00$0.00

2018-DP-01, Carter County Disaster Recovery Housing $0.00 $3,757,233.00 $0.00

$0.00B-18-DP-29-0001 $3,757,233.00$0.00

$0.00B-19-DP-29-0001 $0.00$0.00

2018-DP-02, Doniphan Disaster Recovery Housing $0.00 $3,015,575.00 $0.00

$0.00B-18-DP-29-0001 $3,015,575.00$0.00

$0.00B-19-DP-29-0001 $0.00$0.00

2018-DP-03, Howell County Disaster Recovery Housing $0.00 $1,330,000.00 $0.00

$0.00B-18-DP-29-0001 $1,330,000.00$0.00

$0.00B-19-DP-29-0001 $0.00$0.00

2018-DP-05, Pacific-Franklin County Disaster Recovery $0.00 $558,800.00 $0.00

$0.00B-18-DP-29-0001 $558,800.00$0.00

$0.00B-19-DP-29-0001 $0.00$0.00

2018-DP-06, West Plains - Howell County Disaster $0.00 $5,069,862.00 $0.00

$0.00B-18-DP-29-0001 $5,069,862.00$0.00

$0.00B-19-DP-29-0001 $0.00$0.00

2018-DP-07, Willow Springs - Howell County Disaster $0.00 $3,899,174.00 $0.00

$0.00B-18-DP-29-0001 $3,899,174.00$0.00

$0.00B-19-DP-29-0001 $0.00$0.00

2018-DP-08, Van Buren - Carter County Disaster Recovery $0.00 $4,562,876.00 $0.00

$0.00B-18-DP-29-0001 $4,562,876.00$0.00

$0.00B-19-DP-29-0001 $0.00$0.00

9999, Restricted Balance $0.00 $0.00 $0.00

$0.00B-18-DP-29-0001 $0.00$0.00

$0.00B-19-DP-29-0001 $10,000.00$0.00

Activities

18-DP-DR-ADM / AdministrationProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,341,400.00

N/A State of Missouri

Total Projected Budget from All Sources $2,341,400.00

$0.00

$0.00

$2,341,400.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOSTADMIN

$340,323.06

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

08/29/2025

$292,675.00

To Date

08/29/2019

N/A

$1,627,219.77

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Provides funds for Program Administraiton at the State level.

Location Description:

State AdministrationActivity Title:

Project Number:

18-DP-DR-ADM

Project Title:

Administration

$987,973.31$0.00State of Missouri

$340,323.06     Program Funds Drawdown $1,627,219.77

$987,973.31$0.00Total Funds Expended

$2,341,400.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$2,341,400.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$2,341,400.00B-18-DP-29-0001 $292,675.00

$0.00B-19-DP-29-0001 $0.00

$1,627,219.77B-18-DP-29-0001 $340,323.06

$0.00B-19-DP-29-0001 $0.00

$1,627,219.77B-18-DP-29-0001 $340,323.06

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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State of Missouri CDBG-DR
301 High Street, PO Box 118
Jefferson City, MO 65102

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

18-DP-DR-PLANNING / PlanningProject # /

6

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,000.00

N/A Butler County

Total Projected Budget from All Sources $160,000.00

$0.00

$0.00

$160,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRP-10-PL33

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/03/2022

$0.00

To Date

02/03/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Butler & Wayne Co BR Hydrol AnalysisActivity Title:

Project Number:

18-DP-DR-PLANNING

Project Title:

Planning

$481.25$165.00Butler County

$481.25$165.00B-18-DP-29-0001

$0.00$0.00B-19-DP-29-0001

$0.00$0.00State of Missouri

$0.00$0.00B-18-DP-29-0001

$0.00$0.00B-19-DP-29-0001

$0.00     Program Funds Drawdown $0.00

$481.25$165.00Total Funds Expended

$160,000.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$160,000.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$160,000.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$0.00
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Activity Description:

help cover remaining cost associated with the proposed study. The study will specifically address the following areas 1) current
floodplain standars, 2) low income housing in the floodplain, 3) homeownership opportunities, 4) status of home rating, 5) ares
for future development, and 6) mitigate risk and hazard potential related to future disasters.

Location Description:

Black River in Southern Missouri to Southern Reynolds county

Budget amendment will need to be prepared and approved to split out the 1% administration on the $150,000 Planning Activity and the balance
will need to be de-obligated.
The U.S. Army Corps of Engineers is preparing an agreement between USACE and Butler County and it will be executed soon. USACE plans
to be to start the planning activities in early 2021 or as soon as the County’s $150,000 (CDBG) match payment or requests for payment issue is
resolved.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

$ 0.00Match Funds $ 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A Meramec Regional Planning Commission

Total Projected Budget from All Sources $100,000.00

$100,000.00

$0.00

$100,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRP-11-PL33

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

 MRPC will complete housing studies in the most flood-impacted communities of the region.

Location Description:

8 counties within the Meramec Region

MRPC completed and submitted the required financial forms, SFMO-1,2 and ACH forms.
MRPC completed an “exempt” Environmental Report Review. MRPC has received the Authority to Use Grant Funds.
MRPC is in the process of finding candidates to hire for positions that will be utilized by this grant. They have hired a GIS technician and a
disaster planning coordinator.

Activity Progress Narrative:

Meramec Regional PlanningActivity Title:

Project Number:

18-DP-DR-PLANNING

Project Title:

Planning

$0.00$0.00Meramec Regional Planning Commission

$0.00$0.00State of Missouri

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,585.00

N/A Ozark Foothills Regional Planning Commission

Total Projected Budget from All Sources $1,585.00

$0.00

$0.00

$1,158.39

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRP-12-ADM35

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

($426.61)

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

providing updated imagery from which the Ozark Foothills Regional Planning Commission and each county can utilize to plan
for future flood mitigation activities (buyouts, bank stabilization needs, weir construction, etc.)

Ozark Foothills Regional AdminActivity Title:

Project Number:

18-DP-DR-PLANNING

Project Title:

Planning

$0.00$0.00Ozark Foothills Regional Planning Commission

$0.00$0.00State of Missouri

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$1,585.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$1,585.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$1,158.39B-18-DP-29-0001 ($426.61)

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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and to identify specific parcels of land in each county that may be targeted for such activities.

Location Description:

The project will benefit both the Van Buren, 63935 and Doniphan, 63965 zip codes as well as the entire geographies of four
counties, Carter, Reynolds, Ripley, and Wayne.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$158,563.00

N/A Ozark Foothills Regional Planning Commission

Total Projected Budget from All Sources $158,563.00

$0.00

$0.00

$158,563.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRP-12-PL33

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Ozark Foothills Regional PlanningActivity Title:

Project Number:

18-DP-DR-PLANNING

Project Title:

Planning

$2,475.00$178.75Ozark Foothills Regional Planning Commission

$2,475.00$178.75B-18-DP-29-0001

$0.00$0.00B-19-DP-29-0001

$0.00$0.00State of Missouri

$0.00$0.00B-18-DP-29-0001

$0.00$0.00B-19-DP-29-0001

$0.00     Program Funds Drawdown $0.00

$2,475.00$178.75Total Funds Expended

$158,563.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$158,563.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$158,563.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$0.00
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Activity Description:

providing updated imagery from which the Ozark Foothills Regional Planning Commission and each county can utilize to plan
for future flood mitigation activities (buyouts, bank stabilization needs, weir construction, etc.) and to identify specific parcels of
land in each county that may be targeted for such activities.

Location Description:

The project will benefit both the Van Buren, 63935 and Doniphan, 63965 zip codes as well as the entire geographies of four
counties, Carter, Reynolds, Ripley, and Wayne.

The professional services contract with Quantum Spatial was executed. A meeting was held to discuss the timeline and the specifications of the
project. The collection of the imagery has not yet started because of the leaves on the trees in the region. Quantum Spatial has prepared all
things to fly and plans to collect imagery in the middle of January 2021.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

$ 0.00Match Funds $ 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$129,938.00

N/A Wayne County

Total Projected Budget from All Sources $129,938.00

$0.00

$0.00

$129,938.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRP-13-PL33

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Wayne County Digital Parcel MappingActivity Title:

Project Number:

18-DP-DR-PLANNING

Project Title:

Planning

$852.50$398.75State of Missouri

$852.50$398.75B-18-DP-29-0001

$0.00$0.00B-19-DP-29-0001

$0.00$0.00Wayne County

$0.00$0.00B-18-DP-29-0001

$0.00$0.00B-19-DP-29-0001

$0.00     Program Funds Drawdown $0.00

$852.50$398.75Total Funds Expended

$129,938.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$129,938.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$129,938.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$0.00
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Activity Description:

Digital parcel mapping of the county

Location Description:

The project is located inside the entire jurisdiction of Wayne County, MO

The contract and NTP for digital imagery was executed by the Wayne County Commission on December 8, 2020 and mailed to Clear Basin for
their execution. The fully executed contract has not been received back yet.
Clear Basin was planning to begin work on the digital imagery soon after execution of the contract.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

$ 0.00Match Funds $ 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$346.00

N/A Bootheel Regional Planning Commission

Total Projected Budget from All Sources $346.00

$346.00

$0.00

$346.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRP-9-ADM35

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Project Administration, to set up bank account, obtain signatures, etc.

Location Description:

10 Counties within the Bootheel

Activity Progress Narrative:

Bootheel Regional AdminActivity Title:

Project Number:

18-DP-DR-PLANNING

Project Title:

Planning

$0.00$0.00Bootheel Regional Planning Commission

$0.00$0.00State of Missouri

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,650.00

N/A Bootheel Regional Planning Commission

Total Projected Budget from All Sources $34,650.00

$34,650.00

$0.00

$34,650.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRP-9-PL33

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/03/2022

$0.00

To Date

02/03/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The BRPC will need a total of $35,000 to complete a housing study in 10 of the selected communities in the Bootheel Region.
The BRPC will follow procurement guidelines on properly selecting a firm to complete the housing study, estimated at $34,650,
and $350 for project administration. Further, the BRPC will request $6,930 from the Missouri Association of Councils of
Government as match to pay for the housing study in the selected Stoddard County communities (Dexter and Puxico). If the
grant is not awarded through MACOG, the BRPC will request the county and the cities to provide the match.

Location Description:

10 selected communities in the Bootheel Region

Environmental Review Exemption has been filed and an Authority to Use Grant

Activity Progress Narrative:

Bootheel Regional PlanningActivity Title:

Project Number:

18-DP-DR-PLANNING

Project Title:

Planning

$0.00$0.00Bootheel Regional Planning Commission

$0.00$0.00State of Missouri

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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Funds has been received. Other project activity will start now that the AUGF has been received.
 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

N/A State of Missouri

Total Projected Budget from All Sources $200,000.00

$0.00

$0.00

$200,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOSTplanning

$1,069.36

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

08/20/2025

$0.00

To Date

08/30/2019

N/A

$120,244.40

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

State planning activities for Action Plan amendment development and citizen outreach related to plannin in the 5 zip codes
(MID).

Location Description:

State CDBG-DR
300 W High PO Box 118
Jefferson City, MO 65102

Activity Progress Narrative:

DED PlanningActivity Title:

Project Number:

18-DP-DR-PLANNING

Project Title:

Planning

$116,942.86$0.00State of Missouri

$1,069.36     Program Funds Drawdown $120,244.40

$116,942.86$0.00Total Funds Expended

$200,000.00B-18-DP-29-0001 $0.00

$200,000.00B-18-DP-29-0001 $0.00

$200,000.00B-18-DP-29-0001 $0.00

$120,244.40B-18-DP-29-0001 $1,069.36

$120,244.40B-18-DP-29-0001 $1,069.36

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of community engagement 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

2018-DP-01 / Carter County Disaster Recovery HousingProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,200.00

N/A Carter County

Total Projected Budget from All Sources $37,200.00

$0.00

$0.00

$37,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-1-ADM35

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and

Carter County AdministrationActivity Title:

Project Number:

2018-DP-01

Project Title:

Carter County Disaster Recovery Housing

$2,227.50$2,227.50Carter County

$2,227.50$2,227.50B-18-DP-29-0001

$0.00$0.00B-19-DP-29-0001

$0.00     Program Funds Drawdown $0.00

$2,227.50$2,227.50Total Funds Expended

$37,200.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$37,200.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$37,200.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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demolish single-family properties.

Location Description:

within designated buyout zones in Carter County

Priorities have been set and applicants assigned to phases of project.
The environmental review has been completed and the RROF will be submitted on January 12, 2021.
The Primary Appraiser and Review Appraiser bids were opened on December 31, 2020, and contracts should be awarded by the middle of
January 2021.
The procurement of a title company to conduct title searches, provide title insurance and eventually closing services will begin soon.
We are still working through procedures on how to submit RFFs for monthly administration (PAC) costs, since recent training sessions.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

24

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,720,094.00

Low/Mod Carter County

Total Projected Budget from All Sources $1,720,094.00

$0.00

$0.00

$1,720,094.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-1-BP1

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and

Carter County Buyout LMBActivity Title:

Project Number:

2018-DP-01

Project Title:

Carter County Disaster Recovery Housing

$1,691.25$412.50Carter County

$1,691.25$412.50B-18-DP-29-0001

$0.00$0.00B-19-DP-29-0001

$0.00     Program Funds Drawdown $0.00

$1,691.25$412.50Total Funds Expended

$1,720,094.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$1,720,094.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$1,720,094.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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demolish single-family properties.

Location Description:

within designated buyout zones in Carter County

Intake applications have been accepted and necessary documentation for each resident has been obtained and submitted.
Priorities have been set and applicants assigned to phases of project.
The environmental review has been completed and the RROF will be sent in on January 12, 2021.
The Primary Appraiser and Review Appraiser bids were opened on December 31, 2020, and contracts should be awarded by the middle of
January 2021.
The procurement of a title company to conduct title searches, provide title insurance and eventually closing services will begin soon.
We are still working through procedures on how to submit RFFs for monthly administration (PAC) costs and ADC, since recent training
sessions.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Properties 0

0/25# of Parcels acquired 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

0/0# of Multifamily Units 0

5/25# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/25 1/0 5/25# of Households 0 0 100.00

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$262,500.00

Low/Mod Carter County

Total Projected Budget from All Sources $262,500.00

$262,500.00

$0.00

$262,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-1-DC3

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Project has not progressed to the point where this activity would begin yet. Still in very early stages of acquisition activity phase.

Activity Progress Narrative:

Carter County Demolition Buyout LMBActivity Title:

Project Number:

2018-DP-01

Project Title:

Carter County Disaster Recovery Housing

$0.00$0.00Carter County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/25# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

0/0# of Multifamily Units 0

0/25# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/25 0/0 0/25# of Households 0 0 0

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$921,219.00

Low/Mod Carter County

Total Projected Budget from All Sources $921,219.00

$921,219.00

$0.00

$921,219.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-1-DP60

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/03/2022

$0.00

To Date

02/03/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Carter County will purchase residential properties in a voluntary flood buyout program. The buyout's objective is to remove
homes to save lives and reduce the impact of future flooding. When homes are eliminated from a frequently flooded area,
residents are moved and therefore are no longer in danger when flooding occurs in the future.

Location Description:

within designated buyout zones in Carter County

Project has not progressed to point where this phase could begin. Project still in early stages of acquisition activity phase.

Activity Progress Narrative:

Carter County HA Downpay Assistance LMHActivity Title:

Project Number:

2018-DP-01

Project Title:

Carter County Disaster Recovery Housing

$0.00$0.00Carter County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

0/0# of Multifamily Units 0

0/25# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/25 0/0 0/25# of Households 0 0 0

0 0/25 0/0 0/25# Owner Households 0 0 0

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$673,110.00

Low/Mod Carter County

Total Projected Budget from All Sources $673,110.00

$673,110.00

$0.00

$673,110.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-1-HI60

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Housing incentives to encourage resettlement Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Project has not progressed to point where this phase could begin. Project still in early stages of acquisition activity phase.

Activity Progress Narrative:

Carter County HA Housing Incentive LMHIActivity Title:

Project Number:

2018-DP-01

Project Title:

Carter County Disaster Recovery Housing

$0.00$0.00Carter County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$143,110.00

Low/Mod Carter County

Total Projected Budget from All Sources $143,110.00

$143,110.00

$0.00

$143,110.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-1-RA28

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Project has not progressed to point where this phase could begin. Project still in early stages of acquisition activity phase.

Activity Progress Narrative:

Carter County Relocation Pay and AssistanceActivity Title:

Project Number:

2018-DP-01

Project Title:

Carter County Disaster Recovery Housing

$0.00$0.00Carter County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/5 0/8 0/13# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0

0 0/5 0/8 0/13# Renter Households 0 0 0

NoneActivity Supporting Documents:

2018-DP-02 / Doniphan Disaster Recovery HousingProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,857.00

Low/Mod Doniphan-Ripley County

Total Projected Budget from All Sources $29,857.00

$0.00

$0.00

$29,587.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-2-ADM35

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Ripley County proposed to purchase and

Doniphan - Ripley County AdministrationActivity Title:

Project Number:

2018-DP-02

Project Title:

Doniphan Disaster Recovery Housing

$948.75$948.75Doniphan-Ripley County

$948.75$948.75B-18-DP-29-0001

$0.00$0.00B-19-DP-29-0001

$0.00     Program Funds Drawdown $0.00

$948.75$948.75Total Funds Expended

$29,857.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$29,857.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$29,587.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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demolish single-family properties.

Location Description:

within designated buyout zones in Ripley County

Priorities have been set and applicants assigned to phases of project.
The environmental review is approximately 65% competed.
The Primary and Review Appraisal bids were opened on December 15, 2020, and contracts will be executed on January 5, 2021.
The procurement of a title company to conduct title searches, provide title insurance and eventually closing services will begin soon.
We are still working through procedures on how to submit RFFs for monthly administration (PAC) costs, since recent training sessions.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,384,639.00

Low/Mod Doniphan-Ripley County

Total Projected Budget from All Sources $1,384,639.00

$0.00

$0.00

$1,384,639.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-2-BP1

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

In an effort to provide open green space; Ripley County  proposed to purchase and demolish single-family

Doniphan - Ripley County Buyout LMBActivity Title:

Project Number:

2018-DP-02

Project Title:

Doniphan Disaster Recovery Housing

$2,626.25$508.75Doniphan-Ripley County

$2,626.25$508.75B-18-DP-29-0001

$0.00$0.00B-19-DP-29-0001

$0.00     Program Funds Drawdown $0.00

$2,626.25$508.75Total Funds Expended

$1,384,639.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$1,384,639.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$1,384,639.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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properties.

Location Description:

within designated buyout zones in Ripley County

Intake applications have been accepted.
Priorities have been set and applicants assigned to phases of project.
The environmental review is approximately 65% completed.
The Primary and Review Appraisal bids were opened on December 15, 2020, and contracts will be executed on January 5, 2021.
The procurement of a title company to conduct title searches, provide title insurance and eventually closing services will begin soon.
We are still working through procedures on how to submit RFFs for monthly administration (PAC) costs and ADC, since recent training
sessions.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Properties 0

0/20# of Parcels acquired 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/0# of Multifamily Units 0

6/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/20 2/0 6/20# of Households 0 0 100.00

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$210,000.00

Low/Mod Doniphan-Ripley County

Total Projected Budget from All Sources $210,000.00

$210,000.00

$0.00

$210,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-2-DC3

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Doniphan proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Ripley County

Project has not progressed to the point where this activity would begin yet. Still in very early stages of acquisition activity phase.

Activity Progress Narrative:

Doniphan - Ripley County Demo LMBActivity Title:

Project Number:

2018-DP-02

Project Title:

Doniphan Disaster Recovery Housing

$0.00$0.00Doniphan-Ripley County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/0# of Multifamily Units 0

0/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/20 0/0 0/20# of Households 0 0 0

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$745,539.00

Low/Mod Doniphan-Ripley County

Total Projected Budget from All Sources $745,539.00

$745,539.00

$0.00

$745,539.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-2-DP60

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Ripley County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Ripley County

Project has not progressed to point where this phase could begin. Project still in early stages of acquisition activity phase.

Activity Progress Narrative:

Doniphan - Ripley County HA Downpayment
Assist LMB

Activity Title:

Project Number:

2018-DP-02

Project Title:

Doniphan Disaster Recovery Housing

$0.00$0.00Doniphan-Ripley County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/20# of Multifamily Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/20 0/0 0/20# of Households 0 0 0

0 0/20 0/0 0/20# Owner Households 0 0 0

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$522,770.00

Low/Mod Doniphan-Ripley County

Total Projected Budget from All Sources $522,770.00

$522,770.00

$0.00

$522,770.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-2-HI60

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Housing incentives to encourage resettlement Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Ripley County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Ripley County

Project has not progressed to point where this phase could begin. Project still in early stages of acquisition activity phase.

Activity Progress Narrative:

Doniphan - Ripley County HA Housing Incent LMHActivity Title:

Project Number:

2018-DP-02

Project Title:

Doniphan Disaster Recovery Housing

$0.00$0.00Doniphan-Ripley County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$122,770.00

Low/Mod Doniphan-Ripley County

Total Projected Budget from All Sources $122,770.00

$122,770.00

$0.00

$122,770.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-2-RA28

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Ripleyr County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Ripley County

Project has not progressed to point where this phase could begin. Project still in early stages of acquisition activity phase.

Activity Progress Narrative:

Doniphan - Ripley County Relocation Assist LMBActivity Title:

Project Number:

2018-DP-02

Project Title:

Doniphan Disaster Recovery Housing

$0.00$0.00Doniphan-Ripley County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Non-business 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

NoneActivity Supporting Documents:

2018-DP-03 / Howell County Disaster Recovery HousingProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$580,000.00

Low/Mod Howell County

Total Projected Budget from All Sources $580,000.00

$580,000.00

$0.00

$580,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-3-BP1

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

The application for buyouts started on March 15th and ended on May 15th for Howell County. There was only one application submitted for the
buyout program. Currently the RPC is still waiting to here from CDBG on the outcome of the applications to find out if it is either eligible or
ineligible.
The environmental review has been completed and is cleared.
The demolition of the home will be paid for through this activity.

Activity Progress Narrative:

Howell County Buyout LMBActivity Title:

Project Number:

2018-DP-03

Project Title:

Howell County Disaster Recovery Housing

$0.00$0.00Howell County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/0# of Multifamily Units 0

0/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/8 0/0 0/8# of Households 0 0 0

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod Howell County

Total Projected Budget from All Sources $500,000.00

$500,000.00

$0.00

$500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-3-DP60

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

At this time down payment assistance isn’t being offered.

Activity Progress Narrative:

Howell County HA Downpay Assistance LMHActivity Title:

Project Number:

2018-DP-03

Project Title:

Howell County Disaster Recovery Housing

$0.00$0.00Howell County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00

49

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/29# of Housing Units 0

0/0# of Multifamily Units 0

0/29# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/29 0/0 0/29# of Households 0 0 0

0 0/29 0/0 0/29# Owner Households 0 0 0

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$236,700.00

Low/Mod Howell County

Total Projected Budget from All Sources $236,700.00

$0.00

$0.00

$236,700.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-3-HI60

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/03/2022

($13,300.00)

To Date

02/03/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Howell County HA Housing Incentive LMHIActivity Title:

Project Number:

2018-DP-03

Project Title:

Howell County Disaster Recovery Housing

$0.00$0.00Howell County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$236,700.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$236,700.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$236,700.00B-18-DP-29-0001 ($13,300.00)

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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Location Description:

within designated buyout zones in Howell County

There is only one household that participated in the buyout program. They have expressed interest applying for the incentive to stay within the
county limits. At this time the RPC has submitted the proper documents through the application process and are awaiting CDBG approval.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/7 0/7# of Households 0 0 0

0 0/0 0/7 0/7# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,300.00

N/A Howell County

Total Projected Budget from All Sources $13,300.00

$13,300.00

$0.00

$13,300.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2018DP03

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/03/2022

$13,300.00

To Date

02/03/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

In an effort to remove current and future flood

AdministrationActivity Title:

Project Number:

2018-DP-03

Project Title:

Howell County Disaster Recovery Housing

$0.00$0.00Howell County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$13,300.00B-18-DP-29-0001 $13,300.00

$0.00B-19-DP-29-0001 $0.00

$13,300.00B-18-DP-29-0001 $13,300.00

$0.00B-19-DP-29-0001 $0.00

$13,300.00B-18-DP-29-0001 $13,300.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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recovery cost burdens, Howell County proposed to
purchase and demolish single-family properties. 

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

2018-DP-05 / Pacific-Franklin County Disaster RecoveryProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,530.00

Low/Mod Franklin County

Total Projected Budget from All Sources $5,530.00

$5,530.00

$0.00

$5,530.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-5-ADM35

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Franklin County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Franklin County

MRPC has mailed by registered mail the Preliminary Acquisition Notice and HUD brochure to the homeowners identified in intake. Intake is
complete and MRPC is completing CDBG documents for the homeowners.
The Environmental Review Report was completed and the Authority to Use Grant Funds has been received.

Activity Progress Narrative:

Pacific - Franklin County AdminActivity Title:

Project Number:

2018-DP-05

Project Title:

Pacific-Franklin County Disaster Recovery Housing

$0.00$0.00Franklin County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$432,445.00

Low/Mod Franklin County

Total Projected Budget from All Sources $432,445.00

$432,445.00

$0.00

$432,445.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-5-BP1

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Franklin County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Franklin County

Twenty-seven (27) properties have expressed interest in the program and intake is considered complete. Appraisals have been completed and
offer sheets have been sent to the property owners. Some of the owners have accepted the FEMA offer and required SEMA and CDBG
documents are being prepared to send a contract to the homeowners.
Asbestos Inspector, Appraiser and Title Company have been procured by the city.
The Environmental Review Report was completed and the Authority to Use Grant Funds has been received.
Six (6) property sales have closed and seven (7) are under contract.

Activity Progress Narrative:

Pacific - Franklin County Buyout LMBActivity Title:

Project Number:

2018-DP-05

Project Title:

Pacific-Franklin County Disaster Recovery Housing

$0.00$0.00Franklin County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/27# of Properties 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

0/0# of Parcels acquired 0

0/0Total acquisition compensation 0

0/0Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/27# of Housing Units 0

0/0# of Multifamily Units 0

0/27# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/27 0/0 0/27# of Households 0 0 0

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$104,625.00

Low/Mod Franklin County

Total Projected Budget from All Sources $104,625.00

$104,625.00

$0.00

$104,625.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-5-DC3

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Franklin County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Franklin County

The Environmental Review Report was completed and the Authority to Use Grant Funds has been received.
Some of the Asbestos Inspections have been completed.
The city has selected a demolition contractor for the first 11 properties, one of which was non-residential. The contractor, Premier Demolition
has been checked for a Missouri Business License and SAM debarment and we have received a debar check letter from CDBG.
No demolitions have yet been completed.

Activity Progress Narrative:

Pacific - Franklin County Demo LMBActivity Title:

Project Number:

2018-DP-05

Project Title:

Pacific-Franklin County Disaster Recovery Housing

$0.00$0.00Franklin County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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Bids are to be opened January 5, 2021 for the second round of demolitions including six (6) more residential properties.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/27# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of public facilities 0

0/0# of Businesses 0

0/0# of Non-business 0

0/0Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/27# of Housing Units 0

0/0# of Multifamily Units 0

0/27# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/27 0/0 0/27# of Households 0 0 0

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,200.00

Low/Mod Franklin County

Total Projected Budget from All Sources $16,200.00

$16,200.00

$0.00

$16,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-5-RA28

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Housing incentives to encourage resettlement Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Franklin County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Franklin County

No resettlement has been requested as of this time.

Activity Progress Narrative:

Pacific - Franklin County Rental Assistance LMBActivity Title:

Project Number:

2018-DP-05

Project Title:

Pacific-Franklin County Disaster Recovery Housing

$0.00$0.00Franklin County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

2018-DP-06 / West Plains - Howell County Disaster RecoveryProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,200.00

Low/Mod City of West Plains - Howell County

Total Projected Budget from All Sources $50,200.00

$50,200.00

$0.00

$50,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-6-ADM35

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

SCOCOG will submit an RFF for administrative services during the project.

Activity Progress Narrative:

West Plans - Howell County AdminActivity Title:

Project Number:

2018-DP-06

Project Title:

West Plains - Howell County Disaster Recovery

$0.00$0.00City of West Plains - Howell County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,310,739.00

Low/Mod City of West Plains - Howell County

Total Projected Budget from All Sources $3,310,739.00

$3,310,739.00

$0.00

$3,310,739.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-6-BP1

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

The City of West Plains completed the intake process on August 15th. There were documents missing and have been working to add the
documents to salesforce.
The city completed Tier I of the environmental review process.

Activity Progress Narrative:

West Plans - Howell County Buyout LMBActivity Title:

Project Number:

2018-DP-06

Project Title:

West Plains - Howell County Disaster Recovery

$0.00$0.00City of West Plains - Howell County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/46# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/46# of Housing Units 0

0/0# of Multifamily Units 0

0/46# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/46 0/0 0/46# of Households 0 0 0

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$378,947.00

Low/Mod City of West Plains - Howell County

Total Projected Budget from All Sources $378,947.00

$378,947.00

$0.00

$378,947.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-6-DC3

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

This grant program will not occur until the homes are purchased.

Activity Progress Narrative:

West Plans - Howell County Demo Buyout LMBActivity Title:

Project Number:

2018-DP-06

Project Title:

West Plains - Howell County Disaster Recovery

$0.00$0.00City of West Plains - Howell County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/46# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/46# of Housing Units 0

0/0# of Multifamily Units 0

0/46# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/46 0/0 0/46# of Households 0 0 0

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,306.00

Low/Mod City of West Plains - Howell County

Total Projected Budget from All Sources $148,306.00

$148,306.00

$0.00

$148,306.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-6-DP60

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

This program is not available currently

Activity Progress Narrative:

West Plans - Howell County HA Downpay Assist
LMB

Activity Title:

Project Number:

2018-DP-06

Project Title:

West Plains - Howell County Disaster Recovery

$0.00$0.00City of West Plains - Howell County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/46# of Housing Units 0

0/0# of Multifamily Units 0

0/46# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/46 0/0 0/46# of Households 0 0 0

0 0/46 0/0 0/46# Owner Households 0 0 0

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,061,155.00

Low/Mod City of West Plains - Howell County

Total Projected Budget from All Sources $1,061,155.00

$1,061,155.00

$0.00

$1,061,155.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-6-HI60

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Housing incentives to encourage resettlement Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

If the applicant is deemed eligible they may receive up to $50,000 dollars for a housing incentive.

Activity Progress Narrative:

West Plans - Howell County HA Housing Incentiv
LMB

Activity Title:

Project Number:

2018-DP-06

Project Title:

West Plains - Howell County Disaster Recovery

$0.00$0.00City of West Plains - Howell County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,515.00

Low/Mod City of West Plains - Howell County

Total Projected Budget from All Sources $120,515.00

$120,515.00

$0.00

$120,515.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-6-RA28

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

This project will not occur until the homes are determined eligible

Activity Progress Narrative:

West Plans - Howell County Relocate Assist LMBActivity Title:

Project Number:

2018-DP-06

Project Title:

West Plains - Howell County Disaster Recovery

$0.00$0.00City of West Plains - Howell County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/15 0/15# of Households 0 0 0

0 0/0 0/15 0/15# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0

NoneActivity Supporting Documents:

2018-DP-07 / Willow Springs - Howell County DisasterProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,368,674.00

Low/Mod Willow Springs - Howell County Disaster Recover

Total Projected Budget from All Sources $2,368,674.00

$2,368,674.00

$0.00

$2,368,674.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-7-BP1

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

The City of Willow Springs completed the intake process on August 15th. The city has been contacting the applicants and getting any
information they may have left out.
The city completed Tier I of their environmental review

Activity Progress Narrative:

Willow Springs - Howell County Buyout LMBActivity Title:

Project Number:

2018-DP-07

Project Title:

Willow Springs - Howell County Disaster Recovery

$0.00$0.00Willow Springs - Howell County Disaster Recover

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/35# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/0# of Multifamily Units 0

0/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/20 0/0 0/20# of Households 0 0 0

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$297,500.00

Low/Mod Willow Springs - Howell County Disaster Recover

Total Projected Budget from All Sources $297,500.00

$297,500.00

$0.00

$297,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-7-DC3

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

The demolition activity will occur after the buyout process has been completed.

Activity Progress Narrative:

Willow Springs - Howell County Demo LMBActivity Title:

Project Number:

2018-DP-07

Project Title:

Willow Springs - Howell County Disaster Recovery

$0.00$0.00Willow Springs - Howell County Disaster Recover

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/35# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/0# of Multifamily Units 0

0/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/20 0/0 0/20# of Households 0 0 0

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,000.00

Low/Mod Willow Springs - Howell County Disaster Recover

Total Projected Budget from All Sources $125,000.00

$125,000.00

$0.00

$125,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-7-DP60

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

At this time down payment assistance is not being offered to the community. SCOCOG will market the program with the assistance of the
grantee when CDBG notifies us that it is available.

Activity Progress Narrative:

Willow Springs - Howell County Downpayment
LMB

Activity Title:

Project Number:

2018-DP-07

Project Title:

Willow Springs - Howell County Disaster Recovery

$0.00$0.00Willow Springs - Howell County Disaster Recover

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/35# of Housing Units 0

0/15# of Multifamily Units 0

0/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/39 0/0 0/39# of Households 0 0 0

0 0/20 0/0 0/20# Owner Households 0 0 0

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,069,008.26

Low/Mod Willow Springs - Howell County Disaster Recover

Total Projected Budget from All Sources $1,069,008.26

$0.00

$0.00

$1,069,008.26

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-7-HI60

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/03/2022

($38,991.74)

To Date

02/03/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Housing incentives to encourage resettlement Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Willow Springs - Howell County HA Incentiv LMBActivity Title:

Project Number:

2018-DP-07

Project Title:

Willow Springs - Howell County Disaster Recovery

$0.00$0.00Willow Springs - Howell County Disaster Recover

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$1,069,008.26B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$1,069,008.26B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$1,069,008.26B-18-DP-29-0001 ($38,991.74)

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00

81

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:

within designated buyout zones in Howell County

The housing incentive will be determined after the homeowners are deemed eligible for the buyout program.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

82

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,991.74

N/A Willow Springs - Howell County Disaster Recover

Total Projected Budget from All Sources $38,991.74

$38,991.74

$0.00

$38,991.74

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2018DP07

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/03/2022

$38,991.74

To Date

02/03/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

AdministrationActivity Title:

Project Number:

2018-DP-07

Project Title:

Willow Springs - Howell County Disaster Recovery

$0.00$0.00Willow Springs - Howell County Disaster Recover

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$38,991.74B-18-DP-29-0001 $38,991.74

$0.00B-19-DP-29-0001 $0.00

$38,991.74B-18-DP-29-0001 $38,991.74

$0.00B-19-DP-29-0001 $0.00

$38,991.74B-18-DP-29-0001 $38,991.74

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

2018-DP-08 / Van Buren - Carter County Disaster RecoveryProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,177.00

Low/Mod Van Buren - Carter County

Total Projected Budget from All Sources $45,177.00

$0.00

$0.00

$45,177.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-8-ADM35

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and

Van Buren - Carter County AdminActivity Title:

Project Number:

2018-DP-08

Project Title:

Van Buren - Carter County Disaster Recovery

$670.00$670.00Van Buren - Carter County

$670.00$670.00B-18-DP-29-0001

$0.00$0.00B-19-DP-29-0001

$0.00     Program Funds Drawdown $0.00

$670.00$670.00Total Funds Expended

$45,177.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$45,177.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$45,177.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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demolish single-family properties.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,118,735.00

Low/Mod Van Buren - Carter County

Total Projected Budget from All Sources $2,118,735.00

$0.00

$0.00

$2,118,735.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-8-BP1

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and

Van Buren- Carter County Buyout LMBActivity Title:

Project Number:

2018-DP-08

Project Title:

Van Buren - Carter County Disaster Recovery

$1,443.75$220.00Van Buren - Carter County

$1,443.75$220.00B-18-DP-29-0001

$0.00$0.00B-19-DP-29-0001

$0.00     Program Funds Drawdown $0.00

$1,443.75$220.00Total Funds Expended

$2,118,735.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$2,118,735.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$2,118,735.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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demolish single-family properties.

Location Description:

within designated buyout zones in Carter County

Intake applications have been accepted and necessary documentation for each resident has been obtained and submitted.
Priorities have been set and applicants assigned to phases of project.
The environmental review is approximately 35% completed.
The Primary and Review Appraiser request for bids were direct solicited on December 22, 2020 and bids will be opened on January 15, 2021.
The procurement of a title company to conduct title searches, provide title insurance and eventually closing services will begin soon.
We are still working through procedures on how to submit RFFs for monthly administration (PAC) costs and ADC, since recent training
sessions.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/40# of Properties 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

0/0# of Parcels acquired 0

0/0Total acquisition compensation 0

0/0Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/20# of Multifamily Units 0

7/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/40 4/0 7/40# of Households 0 0 100.00

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$325,080.00

Low/Mod Van Buren - Carter County

Total Projected Budget from All Sources $325,080.00

$325,080.00

$0.00

$325,080.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-8-DC3

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Project has not progressed to the point where this activity would begin yet. Still in very early stages of acquisition activity phase.

Activity Progress Narrative:

Van Buren - Carter County Demolition Buyout LMBActivity Title:

Project Number:

2018-DP-08

Project Title:

Van Buren - Carter County Disaster Recovery

$0.00$0.00Van Buren - Carter County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/0# of Multifamily Units 0

0/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/20 0/0 0/20# of Households 0 0 0

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,109,311.00

Low/Mod Van Buren - Carter County

Total Projected Budget from All Sources $1,109,311.00

$1,109,311.00

$0.00

$1,109,311.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-8-DP60

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Project has not progressed to point where this phase could begin. Project still in early stages of acquisition activity phase.

Activity Progress Narrative:

Van Buren - Carter County HA Downpay AssistActivity Title:

Project Number:

2018-DP-08

Project Title:

Van Buren - Carter County Disaster Recovery

$0.00$0.00Van Buren - Carter County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/0# of Multifamily Units 0

0/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/20 0/0 0/20# of Households 0 0 0

0 0/20 0/0 0/20# Owner Households 0 0 0

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$791,886.00

Low/Mod Van Buren - Carter County

Total Projected Budget from All Sources $791,886.00

$791,886.00

$0.00

$791,886.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-8-HI60

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Housing incentives to encourage resettlement Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Project has not progressed to point where this phase could begin. Project still in early stages of acquisition activity phase.

Activity Progress Narrative:

Van Buren - Carter County HA Housing IncentiveActivity Title:

Project Number:

2018-DP-08

Project Title:

Van Buren - Carter County Disaster Recovery

$0.00$0.00Van Buren - Carter County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$172,687.00

Low/Mod Van Buren - Carter County

Total Projected Budget from All Sources $172,687.00

$172,687.00

$0.00

$172,687.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-8-RA28

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Project has not progressed to point where this phase could begin. Project still in early stages of acquisition activity phase.

Activity Progress Narrative:

Van Buren - Carter County Relocation Pay &
Assist

Activity Title:

Project Number:

2018-DP-08

Project Title:

Van Buren - Carter County Disaster Recovery

$0.00$0.00Van Buren - Carter County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/20 0/20# of Households 0 0 0

0 0/0 0/10 0/10# Owner Households 0 0 0

0 0/0 0/10 0/10# Renter Households 0 0 0

NoneActivity Supporting Documents:
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